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Memorandum
TO: BATA Oversight DATE: January 7, 2009
FR: Deputy Executive Director W.I: 1251

Contract Amendment - On-call Project Design Services for San Francisco-Oakland Bay Bridge Toll
RE! " Administration Building. URS Corp., Inc ($75,000).

In September 2007, the Committee authorized the Executive Director to negotiate and enter into
a contract with HNTB Corporation to design a new San Francisco-Oakland Bay Bridge (SFOBB)
Toll Administration Building. The current Administrative Building was constructed in 1935 and
is seismically deficient. At present, 45 percent of the design is complete and full design is
expected to be completed in June 2009. Recently, BATA and Caltrans agreed that BATA would
be responsible for the advertisement, award and administration of the construction of the new
building project. BATA and Caltrans will work closely together in managing the project.

As the final design of the building is being completed, staff is proposing to use the services of
URS Corporation, Inc., one of BATA’s on-call construction management and project design
contractors, to conduct independent engineering reviews of the design for the new administration
building, including:

Design Stage | Deliverable Date | Engineering Design Review

75% Design January 28, 2009 | Review of the structures and mechanical
drawings and calculations for design
functionality.

95% Design May 22, 2009 Final review of the structures and mechanical
drawings and calculations for code
compliance.

Recommendation

Staff recommends that the Committee authorize the Executive Director or his designee to
negotiate and enter into a contract amendment with URS Corporation, Inc. to provide on-call
project design services for an amount not to exceed $75,000.

Andrew B. Fremier
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REQUEST FOR COMMITTEE APPROVAL

Summary of Proposed Consultant Contract Amendment

Work Item No.:

Consultant;

Work Project Title:

Purpose of Project:

Brief Scope of Work:

Project Cost Not to Exceed:

Funding Source:

Fiscal Impact:

Motion by Committee:

BATA Oversight Chair:

Approved:

1251

URS Corporation, Inc.
San Jose, CA

On-call Project Design Services

To provide staffing to perform construction management and
oversight for construction projects and design services for design
projects

To provide an independent peer review of the structural and
mechanical engineering design drawings and calculations

$75,000 — this amendment (current contract = $1,610,460)

BATA Rehabilitation Program/Toll Funds—SFOBB Administration
Building

Project costs are consistent with funds programmed and budgeted in
the FY 2007-08 BATA Toll Bridge Rehabilitation Program Budget

The Executive Director or his designee is authorized to negotiate and
enter into a contract amendment in the amount of $75,000 with URS
Corporation, Inc. to provide on-call design services, and, as budgeted, the
Chief Financial Officer is directed to set aside funds for such amendment.

Steve Kinsey

Date: January 14, 2009



